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ABSTRACT
This describes two projects accomplished in 2010 by the Three Ponds Protective Association
(TPPA) and several partners to identify and reduce soil erosion due to storm water runoff into
the Milton Three Ponds.
EXECUTIVE SUMMARY.
A watershed survey of the Depot Pond and a soil erosion reduction project at the Milton
Town Beach were completed in 2010, as part of a comprehensive watershed-based Lake
Management Plan for the Milton Three Ponds of Milton NH and Lebanon ME.
These projects were funded in part by a grant from the Piscataqua Region Estuaries
Partnership (PREP)
The watershed survey was accomplished by TPPA member volunteers assisted by
professionals from NH DES, ME DEP, York County Soil and Water Conservation District,
and UNH. The professionals served as surveyor trainers, survey team leaders, and technical
reviewers.
The soil erosion project was accomplished as a pilot Lake Conservation Corps (LCC) project.
It consisted of installing three rain gardens, a water retention basin, and two sets of
infiltrations steps. Much of the work was done by a team of students from Nute High School.
Partners who participated in the soil erosion project included New Hampshire Lakes
Association, Nute High School, and the Town of Milton Public Works Department.
INTRODUCTION
About 18 years ago, a group of Milton residents concerned with the quality of the Milton
Three Ponds began to analyze water samples as part of the University of New Hampshire Lay
Lakes Monitoring Program. The purpose was to develop a database from which trends in
water quality could be determined and sources of problems identified and corrected.
By the spring of 2005 it had become evident that the quality of the ponds was in decline. At
that time, residents of Milton NH and Lebanon ME formed TPPA, an all volunteer nonprofit
corporation dedicated to protecting the quality of the Milton Three Ponds.
The biggest threats to the quality of New Hampshire’s and Maine’s fresh water bodies are
invasive aquatic plants and nonpoint source pollution, especially that caused by soil erosion
due to storm water runoff.
To deal with these threats TPPA developed a comprehensive watershed-based
Lake Management Plan whose elements include:
 Continuation and expansion of water sampling
 Weed monitoring to provide for early detection of invasive aquatic plants
 Boat launch inspections to ensure incoming boats are free of invasive plants
 Watershed surveys to identify sources of soil erosion.
 Soil erosion reduction projects
PROJECT GOALS AND OBJECTIVES
The Milton Three Ponds consist of three interconnected ponds named Townhouse Pond,
Depot Pond, and Northeast Pond. A survey of the Townhouse Pond watershed in 2009 had
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previously identified the Milton Town Beach as serious soil erosion site due to storm water
runoff.
Hence, two of TPPA's goals for 2010 were to:
1. Complete a watershed survey of the Depot Pond and the channel that connects the
Depot Pond to the Northeast Pond.




The survey was conducted in accordance with a formal Quality Assurance Program Plan
(QAPP), which had been developed for the 2009 survey of the Townhouse Pond watershed.
Activities included:
 Publicize the survey in the Rochester Times.
 Send a survey notification letter to all watershed property owners (Appendix 1).
 Recruit volunteer surveyors.
 Hire professionals from NH DES, ME DEP, York County Soil and Water Conservation
District, and UNH to serve as surveyor trainers, survey team leaders, and technical
reviewers.
 Collect data in accordance with the QAPP.
 Prepare fact summary sheet (Appendix 2) and formal survey report.
Town Beach Project Activities
The work at the Town Beach was accomplished as a pilot project, preparatory to eventually
establishing a LCC program at the Milton Three Ponds. Project activities included:
 Design work, assisted by a professional wetlands landscape designer.
 Develop a Project Plan for PREP approval (Appendix 3).
 Select LCC students under the sponsorship of Nute High School's Extended Learning
Opportunities Program.
 Work with New Hampshire Lakes Association who served as the students’
administrative employer, and provided training materials and consultation services.
 Provide classroom training and hands-on water sampling training for the students.
 Obtain approval from Milton Board of Selectmen to accomplish the project on town
property. The Board agreed to donate the use of Public Works Dept. heavy equipment
for the excavation work.
 Recruit volunteers to help accomplish the project.
 Order and schedule material deliveries.
 Publicize the project in the Rochester Times.
 Design and construct an interpretive sign located on the project site.
 Accomplish the project.
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FUNDING
The total value of the two projects was $31,262 as detailed in Table 1 and Table 2.
Table 1 - Costs broken down by Project and Category
Project
Category Watershed Survey Town Beach Totals
Volunteer Value $6,471 $6,987 $13,458
Contractual $2,335 $4,138 $6,473
Supplies/Materials $609 $7,198 $7,807
Equipment $0 $4,075 $4,075
Total $9,415 $22,398 $31,813
Table 2 - Funding Sources
Source Amount Comment
TPPA Funds $6,280
PREP Grant Funds $8,000 The grant award was based in part on the fact
that Milton NH and Lebanon ME are part of the
Piscataqua-Salmon Falls Watershed, and these
projects will contribute significantly to
achieving several goals and objectives of the
PREP Management Plan
TPPA Volunteer Hours $13,458 Valued at $20.25/hour
Donated Equipment Use $4,075 Loader, Excavator, Dump Truck and Tractor
All $31,813
OUTCOMES AND PLANS FOR FUTURE WORK
The watershed survey data gathering work was completed on 12 June 2010. A two-page
summary report is included as Appendix 2. The full survey report may be viewed on the
TPPA's website, www.threeponds.org.
The pilot project was completed over a four-week period starting on 2 August 2010. It
consisted of three rain gardens, a water retention basin, and infiltrations steps. Photos are
provided as Appendix, 4.
TPPA plans to conduct a survey of the Northeast Pond watershed, and subject to availability
of funding partners, begin implementing a Lake Conservation Corps in 2011.
APPENDICES
1. Survey notification letter sent to watershed landowners.
2. Milton (Depot) Pond Watershed Survey Summary Fact Sheet
3. Project Plan for Stormwater Treatment at Milton Town Beach
4. Town Beach Project Interpretive Sign
5. Town Beach Project Photos




As you are no doubt aware our Milton Three Pond water quality has decreased in recent
years and the need to take corrective action has become critical. This letter is a notification of
the second stage of an effort to take such action. On June 12 of this year the Three Ponds
Protective Association (TPPA) will start conducting a second watershed survey, this time
along the Salmon Falls River channel and Depot Pond in both New Hampshire and Maine.
The purpose of the survey is to locate erosion sites on the land, roads, and developed areas
around the lakes that may be impacting the water quality and therefore decreasing your
property values. Our first watershed survey of Townhouse Pond in May 2009 gave us a
picture of what needs attention there. The Townhouse pond survey results can be found on
the TPPA website at www.threeponds.org.
We plan to include your land in the survey of the Salmon Falls River channel and Depot
Pond watershed; but if you do not want us to cross your land please notify Norm Turgeon,
TPPA President, by calling at (603) 652-7863 or email at normturgeon@metrocast.net. If so,
we will respect your wishes and not cross your property lines. We want landowner
participation to be purely voluntary
TPPA is not a regulatory agency, and the information we gather during the survey will not
be used for enforcement purposes or finger pointing. Rather, it will be used to identify
erosion issues, give us a better handle on the extent of problems, and enable us to acquire
grant funds to help fix problems.
Locally led watershed surveys such as this have been used successfully on neighboring
lakes throughout Maine and New Hampshire to document threats to water quality. The
success of our effort will depend on the willingness of residents to allow us to survey their
properties, and also on the number of people who volunteer to be surveyors.
In this connection, we need even more volunteer surveyors than we had last year. Please
volunteer to be a surveyor by contacting Mike Dubois by phone (603)-652-9487 or email
jmdubois@metrocast.net. No prior experience is necessary as all surveyors will receive
training on the day of the survey. By the way, all previous surveyors reported they enjoyed
the experience.
Thank you in advance for your cooperation and participation in this effort. It is your
property values, your community’s future and the enjoyment of our lakes that is at stake.
Sincerely
TPPA Board of Directors:
Norm Turgeon, Mike McDonnell, Steve Baker, Linda Dame, Wayne Sylvester, Mike Dubois,
Bob Myrick, Jeff Everett, Heidi Ford, Emery Booska
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John Nolan/Rochester Times photo
Workers took a quick break to pose for this photo. Seated in front is Norm Turgeon with the
project interpretive sign, and from left are Steve Baker, Matthew Prive, Nute Extended Learning
Opportunities coordinator Fern Downing, Vlad Maiseichykav, Dominic English, Mike
McDonnell, Bob Myrick, Josh Hebert, Seth Lyons, Lydia Barca, and Milton Public Works
Director Pat Smith
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The following photos were obtained from a Powerpoint presentation prepared by the
participating Nute High School students.
Steps built with non-arsenic PT lumber, rebar, lagscrews, and pea-stone.
Planting bed #1 - Excavated rocky gravel was replaced with a 50-50 mixture of organic compost and sand.
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Plants in place
Milton Town Beach - On Townhouse Pond
Volleyball anyone?
